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Quarterly Overview

Reporting Country Zimbabwe PEPFAR | [Technical Areas %
Completio
Lead Partner The Union 1. Universal and Early Access 68%
Collaborating Partners 2. Laboratories 58%
Date Report Sent 3. Infection Control 40%
From B Nyathi, Country director 5. TB/HIV 33%
To Dr Ruth Bulaya-Tembo 6. Health Systems Strengthening 54%
Reporting Period [July-September 2012 | [7. M&E, OR and Surveillance 62%
[Overall work plan completion | 52%|

Most Significant Achievements |

Engaging partners in integrated TB and HIV care

The project successfully engaged all relevant health workers at national, provincial, district and
municipality levels and obtained strong buy-in. This has paved the way for implementation of the rest
of the activities.

Training

A total of 7 TB and TB/HIV training workshops were conducted in 6 out of 9 selected urban areas. A
total of 217 health workers (138 female and 79 males) working within the local authorities, provincial
hospitals and other clinics within the urban areas were trained. Training focused on the detection and
management of adults and children with TB and HIV co-infection. This will facilitate proper
management of TB/HIV co-infected patients seeking care and treatment at the selected 13 sites as
well as neighbouring health facilities.

Tools to facilitate implelementation

Various materials to facilitate implementation of planned activites were procured for example: audio
visual equipment for health education, water containers to facilitate health facility DOT, 2 Xpert
MTB/Rif equipment and catridges for diagnosis of sputum negative TB, mobile phones, computers,
internet equipment and basic clinic furniture.

Recording and reporting tools for capturing IPT activities in children and other TB/HIV recording and
reporting tools have been reviewed and are at draft stage. The final review will take place at a
stakeholders meeting planned for the last week of October.

The availability of these materials will facilitate proper patient management, monitoring, education,
recording and reporting at the integrated care sites.

Renovations for infection control

An infection control-trained architect was engaged to support the development of plans and
renovations at the integrated TB HIV care sites. This will ensure minimum renovation standards for
infection control and patient flow.

[Overall work plan implementation status |

Overall implementation status was at 52% at year end.

[Technical and administrative challenges |

The abscence of a project coordinator, together with the very late start and competing priorities
especially at national and provincial level resulted in low implementation level. A coordinator was
recruited to commence duty in October 2012.

[In-country Global Fund status and update |

The implementation of Global Fund Round 8, phase 2 is ongoing.




Quarterly Technical Outcome Report

Technical Area

1. Universal and Early Access

Expected Outcome Indicators Baseline Target Result Highlights of the Quarter Challenges and Next Steps to Reach the
Outcomes Data Year| Data | Year |Y2 Target
1.1 Increased 1.1.4 Number of TB patients enrolled into the All sites were still in the early stages of The project implementation started late (April
demand for and integrated TB/HIV care programme implementation and trainings were still on  [2012). Only 9 out 13 sites reported. Training and
use of high quality going by the end of the quarter. sites visits will be conducted to ensure proper and
TB services and 0 2011| 2000 2012 |823/2000 (41%) early reporting for all site;. Ong report came too
improve the late and the other three sites did not report and
satisfaction with will be followed up immediately.
TB services
provided
(Population/Patient|1.1.5 Reduced barriers for TB screening of HIV All 56 OI/ART clinics in the selected urban |There is no standard primary data collection tool,
Centered infected patients areas are providing TB screening services. [Roll out is planned for January after pilot
Approach) Numerator: Number of OI/ART clinics providing TB The National AIDS programme has evaluation by NAP.
screening services for OI/ART patients in the 70% introduced new tools which incoorporate TB
selected urban areas (Actual screening for HIV patients. These are being
Denominator: Total number of OI/ART clinics in the No data 2011 figures | 2012 [56/56 (100%) piloted although most of the sites had
selected urban areas to be already taken an initiative to report.
advised)
1.2 Increased 1.2.2 Eligible children younger than 5 years The reporting sites used improvised tools to |Draft data collection tools have been developed
quality of TB (contacts of ss+ adults) that were put on IPT collect this data. and will be finalised next quarter.
services delivered |Indicator Value: Percent
- ’ 90%
among all care Numerator: Number of eligible children younger
providers (Supply) |than 5 years (contacts of ss+ adults) who start e
X - . No data 2011| figures | 2012 [59/72 (82%)
(given at least one dose) IPT during the reporting o b
period at the project site. advised)
Denominator: Total number of eligible children
younger than 5 (contacts of ss+ adults) during the
same reporting period.
1.2.5 Introduction of directly observed treatment at Health facility based DOT was emphasised |Some patients still prefer family based DOT
clinics to site staff at all interactions during support. Continous health education and IEC
Indicator Value: Percent trainings, visits and review meetings. material will be provided for health facility staff
Numerator: Number of TB patients (All forms of No data 2011 60% 2012 545/ 823 and patients.
TB) observed daily at a health facility at the project =66% Water dispensers were procured to facilitate
sites in the selected urban areas this process.
Denominator: Total number of TB patients
undergoing treatment in the selected urban areas
1.2.6 Pulmonary TB patients without a recorded Direct sputum smear microscopy for The sputum specimens are still being transported
smear microscopy result among adult patients <5% diagnosing TB was emphasised to site staff [from some sites to distant laboratories. Additional
Indicator Value: Number (Less at all interactions during trainings, visits microscopy centres will be established to improve
No data |2011] than 80 [ 54,5 [21/ 622 and review meetings. access.
patients =3%
out of
1600




Technical Areal2. Laboratories

Expected Outcome Indicators Baseline Target Result Highlights of the Quarter Challenges and Next Steps to Reach the
Outcomes Data Year| Data | Year |[Y2 Target
2.1 Ensured 2.1.3 [ Other ] Reduced barriers for TB microscopy Reassessment of need is on going It has been found necessary to reassess the sites
capacity, screening and treatment monitoring that require laboratories and this has caused a
availability and Indicator Value: number delay in implementation. The reassessment
) ’ 0 2011 9 2012 |0 )
quality of Numerator: Number of new microscopy centres process will be completed by 1st week of
laboratory testing |established November and implementation will start from mid
in country needed Novermber.
to support the 2.1.4 Cure Rate 80% There are no reported outcomes for the Outcomes are traditionally reported after at least
diagnosis and Description: The percentage/number of a cohort of 76% (Num (Num = project yet. one year later. The project is working on a
monitoring of TB  |new confirmed TB cases registered in a specified —02607 400 recording and reporting approach that will facilitate
patients period that successfully completed treatment with n Den = earlier reporting.
. . R . o Den = 3419)
bacteriologic evidence of (“cured”) 500 (The
Indicator Value: Percent/percentage - Quarter 1 final
. P 9 to Quarter [ 2010 2012 [No results yet
Percentage calculation: result
. ) 3; for5TB X
Numerator: number of registered confirmed TB CARE will be
cases cured supported avilable
Denominator: Total number of cases confirmed TB pp. at the
- provinces
cases registered end of
2013)
2.3 Ensured 2.3.1 New technologies have been introduced The Gene Xpert instruments were procured [The training materials and reporting forms for
optimal use of new |Indicator Value: Number of selected urban areas but these are yet to be installed. The Gene Xpert were not yet finalised. The reporting
approaches to the |using the geneXpert machine 2 sites have been national implementation plan and Gene tools will be finalised next quarter.
laboratory 0 2011 5 2012 selected, the Xpert were drafted during the quarter by an
confirmation of TB machines have not established Gene Xpert implementation Installation of the instruments is planned for mid
and incorporation been installed yet. committee. November.
in national
strategic lab plans




Technical Area

3. Infection Control

Expected Outcome Indicators Baseline Target Result Highlights of the Quarter Challenges and Next Steps to Reach the
Outcomes Data Year| Data | Year |Y2 Target
3.2 Scaled-up 3.2.2 Key facilities with IC focal person, The trainings that were conducted during 8 of the 9 reporting sites do not yet have a full
implementation of |implementation plan, budget, and monitoring the quarter also included the infection infection control package (a+b+c). Support visits
TB-IC strategies system control. will be conducted to the remainining 12 sites for
Indicator Value: Percent capacity building in infection control.
Numerator: The number of selected categories of 0 2011 13 2012 |1/13 (8%)
key facilities with all three (a+b+c) interventions in
place.
Denominator: Total number of key facilities of the
selected categories
3.3 Strengthened |3.3.1 Annual reporting on TB disease (all forms) Draft tools were developed to capture this |The draft tools will be finalised next quarter at a
TB IC Monitoring & |among HCWs is available as part of the R&R system indicator but not yet put into use. stakeholders meeting. This activity will be
X No 2011 Yes 2012 [No S . .
Measurement Indicator Value: Yes/No prioritised in the comming quarter.




Technical Area|5. TB/HIV
Expected Outcome Indicators Baseline Target Result Highlights of the Quarter Challenges and Next Steps to Reach the
Outcomes Data Year| Data | Year |Y2 Target
5.1 Strengthened |[5.1.2 Facilities that are providing HIV prevention It is mandatory for all sites proving TB Delayed development of IEC materials has partially
prevention of messages at TB services services to offer HIV prevention messages. |affected the quality of service delivery in this area.
TB/HIV co- Indicator Value: number Adaptation of existing IEC materials is in progress
infection Numerator: Number of facilities providing HIV o eEE 20LL LS 2012 113/13(100%) and this will be finalised by the end of 2012.
prevention messages at TB services
5.1.3 Facilities that are providing TB prevention It is mandatory for all sites proving HIV Delayed development of IEC materials has partially
messages at HIV Care services care services to offer TB prevention affected the quality of service delivery in this area.
Indicator Value: number messages. Adaptation of existing IEC materials is in progress
Numerator: Number of facilities providing TB No data |2011 13 2012 | 13713 (100%) and this will be finalised by the end of 2012.
prevention messages at HIV care services
5.2 Improved 5.2.1 HIV-positive patients who were screened for The National AIDS programme is piloting There is no national standardised primary data
diagnosis of TB in HIV care or treatment settings new tools which incoorporate TB screening |collection tool to collect this indicator and this may
TB/HIV co- Indicator Value: Percent for HIV patients. These are being piloted have affected the accuracy of the results. Roll out
infection Numerator: Number of HIV-positive patients seen although most of the sites had already of the new data collection tools that are currently
at HIV testing and counseling or HIV treatment and taken an initiative to report. being piloted is planned for January after pilot the
Z?I;er Ze;\i/\i(;enst\i/vnt:g ;veerri'sds-creened for TB symptoms, No data 2011 80% 2012 |4680/9952 (47%) evaluation by NAP.
Denominator: Total number of HIV-positive patients
seen at HIV testing and counseling or HIV
treatment and care services, over the same given
time period.
5.2.2 TB patients with known HIV status 87% (Num Provider initiated testing and couselling for |Continuous patient education will be supported in
Indicator Value: Percent = 12060 HIV is routinely offered to all clients seeking|the next quarter through the development and
Numerator: Total number of all TB patients Den = 90% services at health facilities printing of IEC materials. Patients education will
registered over a given time period who were 13916) - (Num = capture the few remaining patients that opted out
tested for HIV (after giving consent) during their TB | Quarter 1 to [ 2011 1800 2012 (775/ 823 (94%) of HIV testing.
treatment Quarter 3; Den =
Denominator: Total number of TB patients for 5 TB 2000
registered over the same given time period. CARE
supported
5.2.4 TB suspects screened for HIV There was a significant improvement due to |Data accuracy remains a challenge because HIV
Indicator Value: Percent improved recording and reporting and screening among TB suspects is not routinely
Numerator: Total number of all TB suspects promotion of the provider initiated reported. In future the programme will actively
registered over a given time period tested for HIV  |Not available| 2011 90% 2012 (674/1189 (57%) counselling and testing. collect data from the registers.
(after giving consent).
Denominator: Total number of TB suspects
registered over the same given time period.




5.3 Improved 5.3.1 Registered HIV infected TB patients receiving 55% Trainings that were conducted during the This data is reported in retrospect and does not
treatment of ART during TB treatment at the project site (Num = quarter emphasised on the need for early directly reflect on the work of project. The project
TB/HIV co- Indicator Value: Percent 825 initiation of ART in TB/HIV co infected will be working more closely with the centres to
infection Numerator: All HIV-positive TB patients, registered | 44% (Num Den = patients. obtain current ART uptake data.
over a given time period, who receive ART (are = 4228 1500
started on or continue previously initiated ART) at |Den = 9726) (basing
the project site - Quarter 1 on
Denominator: All HIV-positive TB patients to Quarter [ 2010 | previous | 2012 |589/914 (64%)
registered over the same given time period. 3; for5TB data
CARE approxi
supported mately
provinces 75% of
patients
are HIV
positive)
5.3.2 HIV-positive TB patients who receive CPT 95% Trainings that were conducted during the Challenges in the supply chain of cotrimoxazole
Indicator Value: Percent (Num = quarter emphasised on the need for early were reported throughout the country. Adequate
Numerator: Number of HIV-positive TB patients, 1425 initiation of CPT in TB/HIV co infected stocks have since been ordered to address this
registered over a given time period, who receive 91% (Num Den = patients. challenge.
(given at least one dose) CPT during their TB = 8804 1500
treatment at the project site Den = 9726) (basing
Denominator: Total number of HIV-positive TB - Quarter 1 on
patients registered over the same given time period | to Quarter | 2010 | previous | 2012 |704/914 (77%)
at the project site. 3; for 5 TB data
CARE approxi
supported mately
provinces 75% of
patients
are HIV

positive)




Technical Area

6. Health Systems Strengthening

Expected Outcome Indicators Baseline Target Result Highlights of the Quarter Challenges and Next Steps to Reach the
Outcomes Data Year| Data | Year [Y2 Target
6.2 TB control 6.2.1 Supervisory visits conducted according to The Union TB & HIV Director participated in
components (drug |project supervisory standards 3 visits that took place during the quarter
supply and Indicator Value: Percent
management, Numerator: Number of a?nnuall supervisory visits 0 2011 6 2012 [6/6 (100%)
laboratories, conducted to the 13 project sites.
community care, |Denominator: Number of annual supervisory visits
HRD and M&E) planned for the 13 project sites.
formed integral
part of national 6.2.3 Health care workers trained using PEPFAR 216 people (138 The trainings were specifically modified for [There was inadequate time to train all targeted
plans, strategies funds Females and 79 integrated care health workers. The remaining trainings will be
and service Indicator Value: Number Males) conducted before the end of 2012.
delivery of these Numerator: Number of project sites health care 195
components workers trained on TB/HIV and OI/ART males 216/390 (65%)
management using PEPFAR funds disagregated by 0 2011 195 2012
gender RerElEs - This figure
includes other health
workers in the same
urban areas
6.2.4 Health care workers trained using PEPFAR No trainings were conducted during the There was inadequate time to conduct this
funds 196 quarter. training. The training will be conducted before the
Indicator Value: Number S end of December.
Numerator: Number of project sites health care 0 2011 195 2013 V]
workers trained on Rapid HIV Testing and " .
Counselling using PEPFAR funds disagregated by
gender
6.2.5 Clinics offering TB and ART services No major highlights The following clinics are not yet accredited for
Indicator Value: Number OI/ART:
Numerator: Number of project sites clinics offering ~Chinotimba
TB and ART initiation and follow up services in the ~Phakama
selected urban areas ~Tshabalala
~Dangamvura.
2oLl LB 2012 12/16 (75%) Provincial teams have been granted authority to
assess and accredit the ART sites. It is anticipated
that the process of accreditation will be complete
by the end of December 2012
Technical Area|7. M&E, OR and Surveillance
Expected Outcome Indicators Baseline Target Result Highlights of the Quarter Challenges and Next Steps to Reach the
Outcomes Data Year| Data | Year [Y2 Target
7.2 Improved 7.2.3 Local TB and HIV data analysis and use for One joint meeting was conducted for all There was inadequate time to hold the second data
capacity of NTPs to |planning sites. analysis meeting
analyze and use Numerator: Number of quarterly review meetings 0 2011 2 2012 1/2 (50%)
quality data for conducted
management of 2 5.4 Number of . - - - - - - - -
2. quarterly project sites narrative A regular system of reporting has been put |3 sites in Harare and 1 in Masvingo did not report.
the TB program reports with recommendations for actions to be in place in addition to the routine NTP The sites that did not report will be visited for
- 0 2011 42 2012 27/42 (64%) . - . L K
taken based on data analysis system of regular reporting. support in recording and reporting immediately




Quarterly Activity Plan Report

Outcome Activity Activity Activity | Approved | Cumulative Month Year | Cumulative Progress and Deliverables up-to-date
# Leader Budget |[Completion
1.1 Increased 1.1.1 |Engage Provincial Medical Directors and/or |The Union 8.063 100% Dec 2011 |Activity completed. All provinces were visited to discuss
demand for Directors of Health Services to facilitate planned activities and implementation modalities.
and use of high Integrated TB & HIV Care project
quality TB implementation in the selected urban areas
services and
improve the
satisfaction
with TB 1.1.2 |Provide IEC materials for patients and the |The Union 15.768 25% June 2012 |There was no progress from the previous quarter . The
services general community identified IEC materials are yet to be translated into
provided local languages during the first quarter of APA 3. New
(Population/Pat completion date: December 2012
ient Centered
Approach)
Outcome Activity Activity Activity | Approved | Cumulative Month Year | Cumulative Progress and Deliverables up-to-date
# Leader Budget |Completion
1.2 Increased 1.2.1 |Facilitate implementation of DOT at health |The Union 1.577 90% Mar 2012 |Water containers were procured. The distribution
quality of TB centres process to the 13 targeted sites is ongoing and will be
services completed by mid November 2012.
delivered
among all care [ 1.2.2 [Provide equipment and material for health [The Union 9.461 90% June 2012 |13 television sets were procured. The distribution
providers education process to the 13 targeted sites is ongoing and will be
(Supply) completed by mid November 2012.
1.2.3 |Provide patient-friendly environment for The Union 15.768 10% Mar 2012 |This activity has been carried over to APA 3 quarter 1 &
integrated TB and HIV care 2. It relates to assessing service quality and patients
needs, using the QUOTE TB light tool and support key
renovations and improvements.
- Now comnlatinn datn: Mareh 2012
1.2.4 |Facilitate provision of IPT to children less |The Union 631 70% Mar 2012 [The tools for recording and reporting of IPT activities in
than 5 years who are contacts of sputum children, and other TB/HIV recording and reporting
smear positive mothers/family members tools have been reviewed and are at draft stage. The
final review will take place at a stakeholders meeting to
be held during the last week of October
New completion date: December 2012
64%




2. Laboratories

Planned

Completion

Outcome Activity Activity Activity | Approved | Cumulative Month Year | Cumulative Progress and Deliverables up-to-date
# Leader Budget |Completion
2.1 Ensured 2.1.1 |Strengthen sputum smear microscopy The Union 32.748 15% mar 2012 |It has been found necessary to reassess the sites that
capacity, network in selected urban sites require laboratories and this has caused a delay in
availability and implementation. The reassessment process will be
quality of completed by 1st week of November and
laboratory implementation will start from mid Novermber.
testing in Meanwhile arrangements to establish a sputum
country needed transport system for the sites are ongoing. A system will
to support the be in place by January 2013.
diagnosis and
monitoring of
TB patients
2.1.2 |Provide emergency supplies of essential The Union 3.639 100% june 2012 [Basic laboratory supplies such as sputum mugs and
laboratory consumables other consumables have been issued to health centres
according to their requests.




Outcome Activity Activity Activity | Approved | Cumulative Month Year | Cumulative Progress and Deliverables up-to-date
# Leader Budget |Completion
2.3 Ensured 2.3.1 |Provide and pilot use of new technology to |The Union 65.011 100% mar 2012
optimal use of diagnose TB 2 Gene Xpert instruments and 1,500 cartridges have
new been procured. Installation of the instruments is
approaches to [ 2.3.2 [Provide consumables for 2 Xpert MTB/RIF [The Union 24.258 100% mar 2012 |planned for mid November. Testing will start mid -
the laboratory machines December.
confirmation of
TB and 2.3.3 |Facilitate and ensure appropriate use of The Union 5.900 25% mar 2012 |Training will be provided by the procurement agent
incorporation Xpert MTB/RIF equipment during installation. New completion planned date: Mid
in national November
strategic lab 2.3.4 |Provide for essential ART-related The Union 28.382 15% june 2012 [Suitable laboratories to do the tests have been identified
plans laboratory tests and first invoices have been received. However, there is
slow uptake of these funds.
New completion date: March 2013 (thereafter, the
service will be discontinued as funding was not allowed
in APA 3)
@ 59% |
3. Infection Control Planned
Completion
Outcome Activity Activity Activity | Approved | Cumulative Month Year | Cumulative Progress and Deliverables up-to-date
# Leader Budget |Completion
3.2 Scaled-up 3.2.1 ([Initial health facility assessment for TB IC |The Union 2.018 100% mar 2012 |This activity was done in conjuction with activity 1.1.1
implementatio
n of TB-IC
strategies 3.2.2 [Development and printing of health facility |The Union 1.104 10% mar 2012 |This activity is planned for completion during the second
infection control plans quarter of APA 3
New completion date: March 2013
3.2.3 [Improve patient management in waiting The Union 3.942 15% mar 2012 |New completion date: July 2013 i.e after completion of
areas of health facilities rennovations below
3.2.4 (Strengthen infection control in TB and The Union 86.722 25% Sept 2012 |An architect has been identified to oversee the
OIART (HIV) clinics renovations for the selected sites.
New completion date: July 2013
3.2.5 [Improve awareness on TB infection control |The Union 4.003 20% june 2012 |Posters and other IEC materials have been identified for
among patients and staff adaptation.
New completion date: March 2013




Outcome Activity Activity Activity | Approved | Cumulative Month Year | Cumulative Progress and Deliverables up-to-date
# Leader Budget |Completion
3.3 3.3.1 [Establish monitoring and care system for |The Union 788|100 70% mar 2012 |Draft tools for monitoring this activity have been
Strengthened tuberculosis infection among health care developed in line with item 1.2.4. Systematic screening
TB IC workers of health workers will commence in January 2013
Monitoring &
Measurement
0O 40%
5. TB/HIV Planned
Completion
Outcome Activity Activity Activity | Approved | Cumulative Month Year | Cumulative Progress and Deliverables up-to-date
# Leader Budget |Completion
5.1 5.1.1 |Encourage testing and screening of TB and [The Union 3.942 10% june 2012 [This is work in progress done through the routine health
Strengthened HIV patient spouses education at all sites. The process of developing the
prevention of pamphlets is ongoing.
TB/HIV co- New completion date: February 2013
infection
Outcome Activity Activity Activity | Approved | Cumulative Month Year | Cumulative Progress and Deliverables up-to-date
# Leader Budget |Completion
5.2 Improved 5.2.1 |Facilitate TB screening for HIV patients in |The Union 1.334 80% june 2012 |This is work in progress. TB screening is an integral
diagnosis of OI/ART (HIV) clinics practice of OI/ART management. The process of
TB/HIV co- developing the new TB screening tool is being done in
infection partnership with the National AIDS Programme.
New completion date: December 2012




5.2.2 |Strengthen sputum transportation system |The Union 6.065 60% june 2012 |Modification of the inside of the carrier box on
to safely transport specimens motorcycles to avoid spillage was done to already
existing motor cycles
New completion date: December 2012
5.2.3 |Introduce sputum transport system at 6 The Union 32.748 15% june 2012 |This is work in progress, an organisation to partner with
sites not covered by the TB CARE I-funded has been identified (Riders) and arrangements are
program. ongoing to identify and train the riders.
New completion date: January 2013
Outcome Activity Activity Activity | Approved | Cumulative Month Year | Cumulative Progress and Deliverables up-to-date
# Leader Budget |Completion
5.3 Improved 5.3.1 |Provide integrated, one-stop shop services |The Union 47.303 15% mar 2012 |The process of renovations is ongoing. An architect has
treatment of to TB/HIV coinfected patients in project been engaged to facilitate the process.
TB/HIV co- clinics New completion date: July 2013
infection _

5.3.2 |Enhance TB and HIV treatment adherence |[The Union 7.884 15% june 2012 |The process of developing the pamphlets is ongoing -
the materials have been identified and the extent of
adaptation has been decided.

New completion date: February 2013
@ 33%
6. Health Systems Strengthening Planned
Completion
Outcome Activity Activity Activity | Approved | Cumulative Month Year | Cumulative Progress and Deliverables up-to-date
# Leader Budget |Completion
6.2 TB control 6.2.1 ([Engage local authorities through the Health|The Union 9.097 100% june 2012 |This activity has been completed.
components Officers Forum to discuss performance and
(drug supply review progress of the project
and
management, 6.2.2 ([Improve working environment in TB and The Union 19.552 90% mar 2012 |26 office desks, 26 office chairs, 52 visitors chairs, 13
laboratories, HIV care rooms filing cabinets, the distribution process is ongoing.
community New completion date: December 2012
care, HRD and .
M&E) formed 6.2.3 [Facilitate patient follow up The Union 2.838 90% mar 2012 |Same as above




fmem ) e ei——

integral part of
national plans,
strategies and
service
delivery of
these
components

6.2.4 ([Strengthen communication and The Union 7.568 0% mar 2012 |This activity has not yet started. The activity will be
coordination, and provide regular feedback moved to APA 3.
on treatment and care of co-infected Monthly meetings will commence in November 2012
patients in the cities where the project is
implemented
6.2.5 [Train health workers on TB/HIV & OI/ART |The Union 100.317[0 60% june 2012 |7 trainings out of the planned 13 have been conducted.
management (joint TB/HIV training) A total of 217 people (138 Females and 79 Males) were
trained. The trainings focused on TB detection in adults
and children, TB and HIV treatment, monitoring, TB/HIV
collaborative activities, recording and reporting.
New completion date: February 2013
6.2.6 [Train health workers on rapid HIV testing |The Union 58.058 0% june 2012 |Not yet started, carried over to APA 3
and counselling New completion date: February 2013
6.2.7 [Onsite mentorship of staff at project sites |The Union 7.896 100% mar 2012 [Activity completed
6.2.8 [Mentorship visits to the new sites by the The Union 2.256 0% june 2012 |Not yet started, carried over to APA 3
IHC managers New completion date: January 2013
6.2.9 [Participation in international TB/HIV fora The Union 14.974 100% sept 2012 [Travel arrangements are in place for the Union, World
TB conference to be held in Kualar Lumpur
6.2.10 |Develop and print monthly Zimbabwe The Union 15.525 0% june 2012
Office newsletters and annual report New completion date: January 2013

O 534%




7. M&E, OR and Surveillance

Planned
Completion

Outcome Activity Activity Activity | Approved | Cumulative Month Year | Cumulative Progress and Deliverables up-to-date
# Leader Budget |Completion
7.2 Improved 7.2.1 (Facilitate data collection, analysis, use and |The Union 26.091 75% june 2012 [One meeting was sccessfully conducted. All sites
capacity of report-back presented baseline data and recommendations for
NTPs to implementation of the supported activities.
analyze and New completion date: January 2013
use quality 7.2.2 |Printing of M&E tools to fill in gaps in the [The Union 4.730 0% june 2012 [This activity was cancelled
data for event of inadequate supplies
management 7.2.3 |[Purchase computers for project staff and |The Union 38.206 100% mar 2012 |Activity completed
of the TB sites
progiam 7.2.4 |[Facilitate communication between project |The Union 6.465[00 50% mar 2012 [Mobile moderms were procured, the distribution process
site staff, provinces, NTP and TB CARE is ongoing
New completion date: mid November 2012.
7.2.5 [Facilitate program supervision The Union 50.942 100% mar 2012 [One vehicle was procured. Activity completed.
7.2.6 [Strengthen operations research data The Union 13.832 100% mar 2012 |Data management training conducted, 7 people were
management trained (5 males and 2 females).
7.2.7 [Strengthen operations research writing The Union 10.404 10% june 2012 [The trained researchers are at various stages of their
skills research either collecting data or waiting for approvals.
After data collection, a training on Data analysis will be
conducted in APA 3.
New completion date: March 2013.

C 62%




Quarterly GeneXpert

Report

| Country

| Zimbabwe |

Period

July-September 2012

Table 1: GeneXpert instruments and cartridges procured or planned by quarter

Procured

Jan-Dec 2011

Jan-Sept 2012

Cummulative Total

# still planned
for procurement

Month, Year
procurement planned

in APA 2 (i.e. April 2012)
# GeneXpert Instruments 0 0 3 mei-12
# Cartridges 0 0 1500 mei-12

Table 2: Cumulative List of

GeneXpert Instruments Procured to Date or Planned in the Next Quarter

Already Instrument # of Modules Location(s) USG Funding Partner/ Implementing Organization;

procured or still (1, 2, 4, or 16) | (facility name & Source (e.g., Additional Comments

planned? (i.e. city/ province or PEPFAR COP

Write TBD) FYxx, USAID)"
"Procured"” or
"Planned")
Planned 1 4 Reference laboratory USAID NTP, Zimbabwe
4 Harare and Bulawayo| PEPFAR (2012) NTP, Zimbabwe

Planned cities

! Differentiating between PEPFAR and USAID-funded is important. If it is PEPFAR funded, specify the fiscal year (i.e. FY2011).
Add rows if there are more than 8 instruments in total.




Table 3: Cumulative Xpert MTB/RIF Cartridges Procured to Date or Planned for Next Quarter

Already Order # # of Location(s) USG Funding Comments
procured or still Cartridges* (facility name Source (e.g.,
planned? (i.e. and city/ PEPFAR COP
Write province or TBD) [ Fyxx, USAID)
"Procured"” or
"Planned")
Planned 1 500 Reference laboratory |[USAID
Planned 2 500 Harare city PEPFAR
Planned 3 500 Bulawayo city PEPFAR
a4
5

*There are 10 cartridges per kit, but we need the total # of cartridges (not kits)
Add an additional row for every procurement order of cartridges

An itional information/clarifications to the ve tional)
The instruments and catridges have been ordered and delivered.

Please provide a brief description of any significant problems encountered in use of the GeneXpert machine(s) and Xpert MTB/RIF cartridges

The 2 Gene Xpert instruments were procured but are yet to be installed. The national implementation plan and Gene Xpert were drafted
during the quarter by an established Gene Xpert implementation committee.

Please describe technical assistance or evaluation of implementation activities performed and planned.




Quarterly Photos (as well as tables, charts and other relevant materials)



Inventory List of Equipment - TB CARE I

Organization:

TB CARE I

'USAID

TB CARE |

Country: Zimbabwe PEPFAR FROM THE AMERICAN PEOPLE
Reporting period: July-September 2012
Year: APA 2
Description ID numbers| Acquisition |Acquisition| Acquisition V.A.T Location Condition| Disposition [Title held by Insurance
(1) (2) date (3) cost cost (4) (5) (6) (7) date (8) (9) policy number
Genexpert IV -4 . Good
. . 801870 ZIIT 039 41089 17000 0,00 ZIM Office Storeroom » NA PEPFAR 10 90A 5008202
Module machine with condition
Genexpert IV -4 . Good
. . 801871 ZIIT 040 41089 17000 0,00 ZIM Office Storeroom n NA PEPFAR 10 90A 5008202
Module machine with condition
Desk, wooden 6 drawer NA Z1 176 41121 400 0,00 ZIM Office # 6 COIG'IZic;(ijon NA PEPFAR 10 90A 5008202
Desk, wooden 6 drawer NA 21177 41121 400 0,00 ZIM Office Storeroom corG13icjc(ijon NA PEPFAR 10 90A 5008202
Desk, wooden 6 drawer NA 71178 41121 400 0,00 ZIM Office Storeroom corG13icjc(ijon NA PEPFAR 10 90A 5008202
Desk, wooden 6 drawer NA Z1179 41121 400 0,00 ZIM Office Storeroom corG13icfc(ijon NA PEPFAR 10 90A 5008202
Desk, wooden 6 drawer NA Z1 180 41121 400 0,00 ZIM Office Storeroom corG13icfc(ijon NA PEPFAR 10 90A 5008202
Desk, wooden 6 drawer NA 71181 41121 400 0,00 ZIM Office Storeroom corG13icfc(ijon NA PEPFAR 10 90A 5008202
Desk, wooden 6 drawer NA 71182 41121 400 0,00 ZIM Office Storeroom corG13icfc(ijon NA PEPFAR 10 90A 5008202
Good
Desk, wooden 6 drawer NA 71183 41121 400 0,00 ZIM Office Storeroom con(;?cion NA PEPFAR 10 90A 5008202
Good
Desk, wooden 6 drawer NA 71184 41121 400 0,00 ZIM Office Storeroom con(;?cion NA PEPFAR 10 90A 5008202
Good
Desk, wooden 6 drawer NA Z1 185 41121 400 0,00 ZIM Office Storeroom con(;?cion NA PEPFAR 10 90A 5008202
Good
Desk, wooden 6 drawer NA Z1 186 41121 400 0,00 ZIM Office Storeroom con(;?cion NA PEPFAR 10 90A 5008202




Good

Desk, wooden 6 drawer NA 71187 41121 400 0,00 ZIM Office Storeroom condition NA PEPFAR 10 90A 5008202
Desk, wooden 6 drawer NA 71188 41121 400 0,00 ZIM Office Storeroom co?]Zic:ijon NA PEPFAR 10 90A 5008202
Desk, wooden 6 drawer NA 71189 41121 400 0,00 ZIM Office Storeroom co?]Zic;(ijon NA PEPFAR 10 90A 5008202
Desk, wooden 6 drawer NA 71190 41121 400 0,00 ZIM Office Storeroom co?]Zic;(ijon NA PEPFAR 10 90A 5008202
Desk, wooden 6 drawer NA 71191 41121 400 0,00 ZIM Office Storeroom co?]Zic;(ijon NA PEPFAR 10 90A 5008202
Desk, wooden 6 drawer NA 71192 41121 400 0,00 ZIM Office Storeroom co?]Zic;(ijon NA PEPFAR 10 90A 5008202
Desk, wooden 6 drawer NA 71193 41121 400 0,00 ZIM Office Storeroom corG13icjc(ijon NA PEPFAR 10 90A 5008202
’ Good
Desk, wooden 6 drawer NA 71194 41121 400 0,00 ZIM Office Storeroom condition NA PEPFAR 10 90A 5008202
Desk, wooden 6 drawer NA Z1 195 41121 400 0,00 ZIM Office Storeroom corG13icjc(ijon NA PEPFAR 10 90A 5008202
Desk, wooden 6 drawer NA Z1 196 41121 400 0,00 ZIM Office Storeroom corG13icjc(ijon NA PEPFAR 10 90A 5008202
Desk, wooden 6 drawer NA 71197 41121 400 0,00 ZIM Office Storeroom corG1(;icjc(ijon NA PEPFAR 10 90A 5008202
Desk, wooden 6 drawer NA 71228 41121 400 0,00 ZIM Office Storeroom coizg(ijon NA PEPFAR 10 90A 5008202
Desk, wooden 6 drawer NA 71229 41121 400 0,00 ZIM Office Storeroom coizg(ijon NA PEPFAR 10 90A 5008202
Desk, wooden 6 drawer NA 71202 41121 400 0,00 ZIM Office Storeroom coizg(ijon NA PEPFAR 10 90A 5008202
Desk, wooden 6 drawer NA 71201 41121 400 0,00 ZIM Office Storeroom coizg(ijon NA PEPFAR 10 90A 5008202
Chair, highback Good
nair, highbac NA 21200 41121 190 0,00 ZIM Office # 6 006 NA PEPFAR 10 90A 5008202
liftmaster, red condition
Chair, highback Good
nair, highbac NA 71203 41121 190 0,00 |zIM Office Storeroom 006 NA PEPFAR 10 90A 5008202
liftmaster, red condition
Chair, highback Good
nair, highbac NA 21204 41121 190 0,00 |zIM Office Storeroom 006 NA PEPFAR 10 90A 5008202
liftmaster, red condition
Chair, highback Good
nair, highbac NA 21 205 41121 190 0,00 |zIM Office Storeroom 006 NA PEPFAR 10 90A 5008202
liftmaster, red condition




Chair, highback NA 71206 41121 190 0,00 |ZIM Office Storeroom | 2 NA PEPFAR 10 90A 5008202
liftmaster, red condition
Chair, highback NA 21207 41121 190 000 |ZIM Office Storeroom | €2 NA PEPFAR 10 90A 5008202
liftmaster, red condition
Chair, highback NA 71208 41121 190 000 |ZIM Office Storeroom | 2 NA PEPFAR 10 90A 5008202
liftmaster, red condition
Chair, highback NA 21209 41121 190 0,00 |ZIM Office Storeroom | ©°° NA PEPFAR 10 90A 5008202
liftmaster, red condition
Chair, highback NA 21210 41121 190 0,00 |ZIM Office Storeroom | 2 NA PEPFAR 10 90A 5008202
liftmaster, red condition
Chair, highback NA 71211 41121 190 000 |ZIM Office Storeroom | ©°° NA PEPFAR 10 90A 5008202
liftmaster, red condition
Chair, highback NA 71212 41121 190 000 |ZIM Office Storeroom | ©°° NA PEPFAR 10 90A 5008202
liftmaster, red condition
Chair, highback NA 71213 41121 190 000 |ZIM Office Storeroom | ©°° NA PEPFAR 10 90A 5008202
liftmaster, red condition
Chair, highback NA 71214 41121 190 000 |ZIM Office Storeroom | ©°° NA PEPFAR 10 90A 5008202
liftmaster, red condition
Chair, highback NA 71215 41121 190 000 |ZIM Office Storeroom | ©°° NA PEPFAR 10 90A 5008202
liftmaster, red condition
Chair, highback NA 71216 41121 190 000 |ZIM Office Storeroom | ©°° NA PEPFAR 10 90A 5008202
liftmaster, red condition
Chair, highback NA 71217 41121 190 000 |ZIM Office Storeroom | ©°° NA PEPFAR 10 90A 5008202
liftmaster, red condition
Chair, highback NA 71218 41121 190 000 |ZIM Office Storeroom | ©°° NA PEPFAR 10 90A 5008202
liftmaster, red condition
Chair, highback NA 71219 41121 190 000 |ZIM Office Storeroom | ©°° NA PEPFAR 10 90A 5008202
liftmaster, red condition
Chair, highback NA 71220 41121 190 000 |ZIM Office Storeroom | ©°° NA PEPFAR 10 90A 5008202
liftmaster, red condition
Chair, highback Good

nair, highbac NA 71221 41121 190 0,00 |ZIM Office Storeroom 00 NA PEPFAR 10 90A 5008202
liftmaster, red condition
Chair, highback Good

nair, highbac NA 71222 41121 190 0,00 |ZIM Office Storeroom 00 NA PEPFAR 10 90A 5008202
liftmaster, red condition
Chair, highback Good

nair, highbac NA 71223 41121 190 0,00 |ZIM Office Storeroom 00 NA PEPFAR 10 90A 5008202
liftmaster, red condition
Chair, highback Good

nair, highbac NA 71224 41121 190 0,00 |ZIM Office Storeroom 00 NA PEPFAR 10 90A 5008202
liftmaster, red condition




Chair, highback NA 71225 41121 190 0,00 |ZIM Office Storeroom | 20 NA PEPFAR 10 90A 5008202
liftmaster, red condition
Chair, highback NA 71226 41121 190 0,00 |ZIM Office Storeroom |  2°° NA PEPFAR 10 90A 5008202
liftmaster, red condition
Chair, highback NA 71227 41121 190 0,00 |ZIM Office Storeroom |  2°° NA PEPFAR 10 90A 5008202
liftmaster, red condition
Everywhere chairs, blue NA 71198 41121 90 0,00 ZIM Office #6 Good NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue NA 71199 41121 90 0,00 ZIM Office #6 Good NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
i NA Z1 230 41121 90 0,00 ZIM Office Storeroom N NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue NA 71231 41121 90 0,00 |ZIM Office Storeroom |  ©°%¢ NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
i NA 71232 41121 90 0,00 ZIM Office Storeroom . NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
. NA Z1233 41121 90 0,00 ZIM Office Storeroom . NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
i NA 71234 41121 90 0,00 ZIM Office Storeroom . NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
i NA Z1 235 41121 90 0,00 ZIM Office Storeroom . NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
. NA Z1 236 41121 90 0,00 ZIM Office Storeroom . NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
i NA 71237 41121 90 0,00 ZIM Office Storeroom . NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
. NA 71238 41121 90 0,00 ZIM Office Storeroom . NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
. NA Z1239 41121 90 0,00 ZIM Office Storeroom . NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
i NA Z1240 41121 90 0,00 ZIM Office Storeroom . NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
i NA 71241 41121 90 0,00 ZIM Office Storeroom . NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
i NA 71242 41121 90 0,00 ZIM Office Storeroom . NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
i NA 71243 41121 90 0,00 ZIM Office Storeroom . NA PEPFAR 10 90A 5008202
with rest arms condition




Everywhere chairs, blue NA 71244 41121 90 0,00 |ZIM Office Storeroom | 2 NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue NA 71245 41121 90 000 |ZIM Office Storeroom | €2 NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue NA 71246 41121 90 000 |ZIM Office Storeroom | 2 NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue NA 71247 41121 90 0,00 |ZIM Office Storeroom | ©°° NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue NA 71248 41121 90 0,00 |ZIM Office Storeroom | 2 NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue NA 71249 41121 90 000 |ZIM Office Storeroom | ©°° NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue NA 21250 41121 90 0,00 |ZIM Office Storeroom |  2°° NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue NA 71251 41121 90 0,00 |ZIM Office Storeroom |  2°° NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue NA 71252 41121 90 0,00 |ZIM Office Storeroom |  2°° NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue NA 71253 41121 90 0,00 |ZIM Office Storeroom| 20 NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue NA 71254 41121 90 0,00 |ZIM Office Storeroom| 20 NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue NA 71255 41121 90 0,00 |ZIM Office Storeroom| ~ 2°° NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue NA 71256 41121 90 0,00 |ZIM Office Storeroom| 2% NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue NA 71257 41121 90 0,00 |ZIM Office Storeroom | ~ 2°° NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue NA 71258 41121 90 0,00 |ZIM Office Storeroom |  2°° NA PEPFAR 10 90A 5008202
with rest arms condition
E here chairs, bl Good
verywhere chairs, blue NA 21259 41121 90 0,00 |zIM Office Storeroom 00 NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
: NA 71260 41121 90 0,00 |ZIM Office Storeroom oS NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
: NA 71261 41121 90 0,00 |ZIM Office Storeroom O NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
: NA 71262 41121 90 0,00 |ZIM Office Storeroom O NA PEPFAR 10 90A 5008202
with rest arms condition




Everywhere chairs, blue NA 71263 41121 90 0,00 |ZIM Office Storeroom | 20 NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
i NA Zl 264 41121 90 0,00 ZIM Office Storeroom L NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
i NA Zl 265 41121 90 0,00 ZIM Office Storeroom . NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
i NA Z1 266 41121 90 0,00 ZIM Office Storeroom L NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
i NA Z1 267 41121 90 0,00 ZIM Office Storeroom L NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
i NA Z1 268 41121 90 0,00 ZIM Office Storeroom N NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
. NA Z1 269 41121 90 0,00 ZIM Office Storeroom . NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
i NA 71270 41121 90 0,00 ZIM Office Storeroom . NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
. NA Z1271 41121 90 0,00 ZIM Office Storeroom o NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
i NA 71272 41121 90 0,00 ZIM Office Storeroom . NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
i NA 71273 41121 90 0,00 ZIM Office Storeroom . NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
i NA 71274 41121 90 0,00 ZIM Office Storeroom . NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
i NA 71275 41121 90 0,00 ZIM Office Storeroom . NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
i NA 71276 41121 90 0,00 ZIM Office Storeroom . NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
i NA 71277 41121 90 0,00 ZIM Office Storeroom . NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
. NA 71278 41121 90 0,00 ZIM Office Storeroom N NA PEPFAR 10 90A 5008202
with rest arms condition
Everywhere chairs, blue . Good
. NA Z1279 41121 90 0,00 ZIM Office Storeroom N NA PEPFAR 10 90A 5008202
with rest arms condition
Good
HP 3400 Desktop CNT202Z2LR ZIIT 041 41121 780 0,00 ZIM Office Storeroom con(;?cion NA PEPFAR 10 90A 5008202
Good
HP 3400 Desktop CNT202Z2SF ZI 1T 042 41121 780 0,00 ZIM Office Storeroom 00 NA PEPFAR 10 90A 5008202

condition




Good

HP 3400 Desktop | CNT20272L9 21 1T 043 41121 780 000 |ZIMOffice Storeroom [ %2 NA PEPFAR 10 90A 5008202
HP 3400 Desktop | CNT202Z39R 71 1T 044 41121 780 0,00 |zIM Office Storeroom coﬁgﬁ?on NA PEPFAR 10 90A 5008202
HP 3400 Desktop | CNT202227M 21 1T 045 41121 780 0,00 |zIM Office Storeroom coﬁgﬁ?on NA PEPFAR 10 90A 5008202
HP 3400 Desktop | CNT20222HQ 71 1T 046 41121 780 0,00 |zIM Office Storeroom coﬁgﬁ?on NA PEPFAR 10 90A 5008202
HP 3400 Desktop | CNT202Z2RT 21 1T 047 41121 780 0,00 |zIM Office Storeroom coﬁgﬁ?on NA PEPFAR 10 90A 5008202
HP 3400 Desktop | CNT202z2LD 71 1T 048 41121 780 0,00 |zIM Office Storeroom coﬁgﬁ?on NA PEPFAR 10 90A 5008202
HP 3400 Desktop | TRF2190CGY 21 1T 049 41121 780 0,00 |ZIM Office Storeroom coﬁ‘;;?on NA PEPFAR 10 90A 5008202
HP 3400 Desktop | TRF21209TY 21 1T 050 41121 780 0,00 |ZIM Office Storeroom coﬁ‘;;?on NA PEPFAR 10 90A 5008202
HP 3400 Desktop | CNT202Z2H7 21 1T 051 41121 780 0,00 |ZIM Office Storeroom coﬁ‘;;?on NA PEPFAR 10 90A 5008202
HP 3400 Desktop | TRF2190CKS 21 1T 052 41121 780 0,00 |ZIM Office Storeroom coﬁ‘;;?on NA PEPFAR 10 90A 5008202
HP 3400 Desktop | TRF21209VC 21 1T 053 41121 780 0,00 |ZIM Office Storeroom coﬁ‘;ﬁfon NA PEPFAR 10 90A 5008202
HP 4530s laptop with | \\,>097r7p 21 1T 054 41121 885 0,00 ZIM Office # 6 Good NA PEPFAR 10 90A 5008202
bag condition
HP 4530s laptop with | 1> 062RT0 21 1T 055 41121 885 0,00 |ZIM Office Storeroom| 2% NA PEPFAR 10 90A 5008202
bag condition
HP 4530s laptop with | 5 097v60 21 1T 056 41121 885 0,00 |ZIM Office Storeroom | ~ 2°° NA PEPFAR 10 90A 5008202
bag condition
HP 2035 printer | CNCOGA47027 21 1T 057 41121 375 0,00 |ZIM Office Storeroom coﬁgg‘ﬁon NA PEPFAR 10 90A 5008202
Good
HP 2035 printer | CNCF445468 21 1T 058 41121 375 0,00 |ZIM Office Storeroom congﬁion NA PEPFAR 10 90A 5008202
Good
HP 2035 printer | CNCOH47166 21 1T 059 41121 375 0,00 |ZIM Office Storeroom congﬁion NA PEPFAR 10 90A 5008202
Good
HP 2035 printer | CNCF445488 21 1T 060 41121 375 0,00 |ZIM Office Storeroom congﬁion NA PEPFAR 10 90A 5008202
Good
HP 2035 printer | CNCF445477 21 1T 061 41121 375 0,00 |ZIM Office Storeroom 0 NA PEPFAR 10 90A 5008202

condition




Good

HP 2035 printer CNCF445470 ZI 1T 062 41121 375 0,00 ZIM Office Storeroom condition NA PEPFAR 10 90A 5008202
HP 2035 printer CNCF445485 ZI 1T 063 41121 375 0,00 ZIM Office Storeroom co?]Zic:c(ijon NA PEPFAR 10 90A 5008202
HP 2035 printer CNCOH47169 ZI 1T 064 41121 375 0,00 ZIM Office Storeroom cocriZicjc(ijon NA PEPFAR 10 90A 5008202
HP 2035 printer CNCF445484 ZI 1T 065 41121 375 0,00 ZIM Office Storeroom cocriZicjc(ijon NA PEPFAR 10 90A 5008202
HP 2035 printer CNCOG47025 ZI 1T 066 41121 375 0,00 ZIM Office Storeroom cocriZicjc(ijon NA PEPFAR 10 90A 5008202
HP 2035 printer CNCF445463 ZI 1T 067 41121 375 0,00 ZIM Office Storeroom cocriZicjc(ijon NA PEPFAR 10 90A 5008202
HP 2035 printer CNCOH47167 ZI T 068 41121 375 0,00 ZIM Office Storeroom coﬁz:;?on NA PEPFAR 10 90A 5008202
HP 2035 printer CNCF445474 ZI T 069 41121 375 0,00 ZIM Office Storeroom coﬁz:;?on NA PEPFAR 10 90A 5008202
LG BS275 LCD projector|007CTNL0O3327 ZI T 070 41121 895 0,00 ZIM Office Storeroom coﬁz:;?on NA PEPFAR 10 90A 5008202
LG BS275 LCD projector|110CTEA04964 ZIIT071 41121 895 0,00 ZIM Office Storeroom coﬁz:;?on NA PEPFAR 10 90A 5008202
LG BS275 LCD projector OO7CT|\5/IR0099 ZI1T 072 41121 895 0,00 ZIM Office Storeroom coﬁz:;?on NA PEPFAR 10 90A 5008202
LG BS275 LCD projector |205CTAS00256 (ZI IT 073 41121 895 0|ZIM Office Storeroom [Good conditifNA PEPFAR 10 90A 5008202
LG BS275 LCD projector [205CTDG05170|Z1 IT 074 41121 $895,00 0,00(ZIM Office Storeroom [Good conditiNA PEPFAR 10 90A 5008202
LG BS275 LCD projector |205CTQX05068|Z! IT 075 41121 $895,00 0,00(ZIM Office Storeroom [Good conditiNA PEPFAR 10 90A 5008202
LG BS275 LCD projector [205CTFT00259 |ZI IT 076 41121 $895,00 0,00(ZIM Office Storeroom [Good conditiNA PEPFAR 10 90A 5008202
LG BS275 LCD projector [012CTPY00376(ZI IT 077 41121 $895,00 0,00|ZIM Office Storeroom [Good conditi|NA PEPFAR 10 90A 5008202
LG BS275 LCD projector [205CTWC01817ZI IT 078 41121 $895,00 0,00(ZIM Office Storeroom [Good conditiNA PEPFAR 10 90A 5008202
353666054950
Mobile Cellphone, Noki[739 ZIIT 079 41170 $30,00 0,00(ZIM Office Storeroom [Good conditiNA PEPFAR 10 90A 5008202
353692056191
Mobile Cellphone, Noki|221 Z1 1T 080 41170 $30,00 0,00|ZIM Office Storeroom [Good conditi|NA PEPFAR 10 90A 5008202
353692056412
Mobile Cellphone, Noki|924 Z11T 081 41170 $30,00 0,00|ZIM Office Storeroom [Good conditi|NA PEPFAR 10 90A 5008202
353690051681
Mobile Cellphone, Noki|402 Z1 1T 082 41170 $30,00 0,00|ZIM Office Storeroom [Good conditi|NA PEPFAR 10 90A 5008202
353298051630
Mobile Cellphone, Noki| 252 Z11T 083 41170 $30,00 0,00|ZIM Office Storeroom [Good conditi|NA PEPFAR 10 90A 5008202




353692056188

Mobile Cellphone, Noki|391 Z1 1T 084 41170 $30,00 0,00|ZIM Office Storeroom |Good conditi|NA PEPFAR 10 90A 5008202
353690051666

Mobile Cellphone, Noki| 643 Z1 1T 085 41170 $30,00 0,00|ZIM Office Storeroom |Good conditilNA PEPFAR 10 90A 5008202
353665059329

Mobile Cellphone, Noki| 501 Z1 1T 086 41170 $30,00 0,00|ZIM Office Storeroom |Good conditi|NA PEPFAR 10 90A 5008202
353690051454

Mobile Cellphone, Noki|651 Z1 1T 087 41170 $30,00 0,00|ZIM Office Storeroom |Good conditi|NA PEPFAR 10 90A 5008202
353690051636

Mobile Cellphone, Noki|067 Z1 1T 088 41170 $30,00 0,00|ZIM Office Storeroom |Good conditi|NA PEPFAR 10 90A 5008202
353691053469

Mobile Cellphone, Noki|408 Z1 1T 089 41170 $30,00 0,00|ZIM Office Storeroom |Good conditi|NA PEPFAR 10 90A 5008202
353692056102

Mobile Cellphone, Noki|897 ZI 1T 090 41170 $30,00 0,00|ZIM Office Storeroom |[Good conditi| NA PEPFAR 10 90A 5008202
353690051794

Mobile Cellphone, Noki|619 ZI1T 091 41170 $30,00 0,00(ZIM Office Storeroom |Good conditi| NA PEPFAR 10 90A 5008202
ZVUZ3MIC700

Samsung 32 inch LCD T{344E ZIIT 098 41173 $700,00 0,00(ZIM Office Storeroom [Good conditiNA PEPFAR 10 90A 5008202
ZVUZ3MLC800

Samsung 32 inch LCD T{278A ZIIT 099 41173 $700,00 0,00(ZIM Office Storeroom [Good conditiNA PEPFAR 10 90A 5008202
ZVUZ3MLC800

Samsung 32 inch LCD T{289Z ZI'1T 100 41173 $700,00 0,00|ZIM Office Storeroom [Good conditi|NA PEPFAR 10 90A 5008202
ZVUZ3MIC700

Samsung 32 inch LCD T{512F ZI 1T 101 41173 $700,00 0,00|ZIM Office Storeroom |[Good conditi| NA PEPFAR 10 90A 5008202
205NDNUAF94

LG 32 inch LCD TV 3 Z11T 102 41173 $700,00 0,00(ZIM Office Storeroom [Good conditiNA PEPFAR 10 90A 5008202
202NDHB0980

LG 32 inch LCD TV 9 Z11T 103 41173 $700,00 0,00(ZIM Office Storeroom [Good conditiNA PEPFAR 10 90A 5008202

LG 32 inch LCD TV 202NDDMO095 |71 1T 104 41173 $700,00 0,00(ZIM Office Storeroom [Good conditiNA PEPFAR 10 90A 5008202
202NDNU0927

LG 32inch LCD TV 1 ZI IT 105 41173 $700,00 0,00|ZIM Office Storeroom |[Good conditi| NA PEPFAR 10 90A 5008202
202NDDHO0961

LG 32inch LCD TV 6 ZIIT 106 41173 $700,00 0,00|ZIM Office Storeroom |[Good conditi| NA PEPFAR 10 90A 5008202
202NDDMO098

LG 32inch LCD TV 18 ZI 1T 107 41173 $700,00 0,00|ZIM Office Storeroom |[Good conditi| NA PEPFAR 10 90A 5008202

LG32inch LCD TV 201NDFVIMS86 (ZI IT 108 41173 $700,00 0,00|ZIM Office Storeroom [Good conditi| NA PEPFAR 10 90A 5008202
201NDKDIM24

LG 32inch LCD TV 5 ZI 1T 109 41173 $700,00 0,00|ZIM Office Storeroom |[Good conditi| NA PEPFAR 10 90A 5008202

LG 32inch LCD TV 205NDLSAF72 (ZI11T 110 41173 $700,00 0,00|ZIM Office Storeroom [Good conditi| NA PEPFAR 10 90A 5008202




Water dispenser, 20It |NA 71280 41173 $450,00 0,00|ZIM Office Storeroom |Good conditi|NA PEPFAR
Water dispenser, 20It |NA 71281 41173 $450,00 0,00|ZIM Office Storeroom |Good conditi|NA PEPFAR
Water dispenser, 20It |NA 71282 41173 $450,00 0,00(ZIM Office Storeroom [Good conditi|NA PEPFAR
Water dispenser, 20It |NA 71283 41173 $450,00 0,00(ZIM Office Storeroom [Good conditi|NA PEPFAR
Water dispenser, 20It |NA 71284 41173 $450,00 0,00(ZIM Office Storeroom [Good conditi|NA PEPFAR
Water dispenser, 20It |NA 71285 41173 $450,00 0,00(ZIM Office Storeroom [Good conditi|NA PEPFAR
Water dispenser, 20It |NA 71 286 41173 $450,00 0,00(ZIM Office Storeroom [Good conditi|NA PEPFAR
Water dispenser, 20It |NA 71287 41173 $450,00 0,00|ZIM Office Storeroom |Good conditi|NA PEPFAR
Water dispenser, 20It |NA 71288 41173 $450,00 0,00|ZIM Office Storeroom |Good conditi|NA PEPFAR
Water dispenser, 20It |NA 71289 41173 $450,00 0,00|ZIM Office Storeroom [Good conditi|NA PEPFAR
Water dispenser, 20It |NA 71290 41173 $450,00 0,00|ZIM Office Storeroom [Good conditi|NA PEPFAR
Water dispenser, 20It |NA 71291 41173 $450,00 0,00|ZIM Office Storeroom [Good conditi|NA PEPFAR
Water dispenser, 20It |NA 71292 41173 $450,00 0,00|ZIM Office Storeroom [Good conditi|NA PEPFAR
Motor vehicle, Toyota

Hilux, white TBA 71293 41173 $35.599,00 0,00|ZIM Office Good conditi| NA PEPFAR
GRAND TOTAL 130.684

(1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others
(2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)

(3) Date of invoice

(4) Total price including any sales tax paid. Use currency on invoice
(5) Note any sales tax charged

(6) Address
(7) Good/fair or bad

(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value.
where a recipient compensated TB CARE I for its share. Attach supplementary info




